


Kevin's Arcade - A MAME Controller Project

Gantt Chart

Today: Sept. 17

Week Of: August 30 September 6 September 13


<u>Task ID:</u>	<u>Task Description:</u>	<u>Duration and Lag:</u>
1	Compile and submit Design Plan, Gantt Chart	2 weeks, 5 days (critical)
2	Document project on personal website	12 weeks, 3 days
3	Compile Bill of Materials	4 weeks + 1 week
4	Design controller enclosure	3 weeks + 2 weeks
5	Order components on Bill of Materials	3 weeks + 1 week
6	Construct and finish controller enclosure	3 weeks + 1 week
7	Assemble and wire controller	3 weeks + 1 weeks
8	Test and evaluate controller (solo)	1 week + 1 week
9	Test and evaluate controller (public)	2 weeks + 5 days
10	Compile Final Report and Presentation	3 weeks + 1 week
11	Submit Final Report and Presentation	1 day (critical)



Kevin Lin

Last Updated: September 17, 2010

EE 403W, Section 003



Kevin Lin

Last Updated: September 17, 2010

EE 403W, Section 003

